AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of6

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0005 2004FEB26 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1403A
TACOM WARREN BLDG 231 DCMA  CHI CAGO
AVSTA- AQ ADEBS 1523 WEST CENTRAL ROAD
TONI SPALDI NG (586) 574- 6290 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: SPALDI NT@ACOM ARW. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

CONLEY & ASSOCI ATES, | NC.
CONLEY & ASSOCI ATES, | NC.
930 KEHRS M LL ROAD
BALLWN, MO, 63011-2462

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 03- P- T283
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 0JDVB | Facility Code 2003MAR27

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: FAR Part 43

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
LAVRENCE R ELLENA

ELLENAL@ACOM ARMY. M L (586)574- 6952

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004FEB26
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- P- T283 MOD/AMD P00005

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

SUPPLEMENTAL | NFORVATI ON

MODI FI CATI ON PO0005 is issued agai nst Basic Contract DAAEO7-03-P-T283 to:

1. Increase material funding of this effort by $38,6000.00. These funds will be applied to this contract at sub-CLIN 0001AB, an
increase to the funds awarded under Mbdification PO0006.

2. Correct action initiated under Mdificati on PO0006 which placed $208.40 agai nst new CLI N 0001AA. Per Modification PO0004 the
$208.40 is the balance of the agreed upon price for the third life raft to be procured. These funds will be nmoved to CLIN 0002.

CLI N 0002AA reflects the basic award of partial funding for life raft number three. This action will create sub-line 0002AB in the
anmount of $208.40 conpleting the negotiated funding required Life Raft, Inflatable, Navy MK NSN 1940-01-015- 7346.

Negoti ated cost of Life Raft, fully burdened/w th shipping $10, 389. 47
Amount per Modification P0O0004; CLIN 0002AA $10, 181. 07
Amount still required; New CLIN 0002AB $208. 40

Additionally, Section A narrative and Section B narrative regarding CLIN 0002AA is changed as foll ows:

FROM
Mark the packaging for: U S. ARW CONTRACT DAAEQ7- 03- P-T283
LCM 8, MOD 2 PROGRAM HULL #8606

TO
Mark the packaging for: U 'S. ARMY CONTRACT DAAEQ7-03- P-T283
LCM 8, MOD 2 PROGRAM HULL #8596

3. Delete the bar coding requirenent. It was determ ned by the LCM 8, Md 2 program SAM Toniya King, that the incorporation of
bar coding in this contract would be a duplicative effort already funded and planned to take place during the material fielding
inventory. Contractor acknow edges that no bar coding had been priced, nor had effort begun to secure equi pment or a vendor to
provide the required bar codes, therefore it is renoved with no further consideration required/desired by either governnment or
contractor.

4. The pricing/costs were evaluated based on naterials required for purchase and contractors nultiple bids in securing the best
price and earliest available materials.

5. Al terms and conditions of the basic contract unless otherwi se specified in this nodification remain unchanged.

CLI N 0001AA: Reduced by $208. 40 FROM $70, 962. 56 TO $70,754. 16
CLI' N 0001AB: I ncreased by $38, 000. 00 FROM $33, 000. 00 TO $71, 000. 00
CLI N 0002AA: Unchanged $10, 181. 07
CLI N 0002AB: Funded with the $208.40 from CLI N 0001AA $208. 40

PREVI QUS VALUE OF THI S CONTRACT: $114, 143. 63
AMOUNT MOD PO000S5: $38, 000. 00
NEW CURRNT VALUE OF CONTRACT: $152, 143. 63

* * x *x * Nothing Follows * * * * *

*** END OF NARRATIVE A 005 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SIIN DAAEQ7- 03- P- T283 MOD/AMD P00005
Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA Bl | / COEI NMATERI ALS 2 EA |$ * NA** |$ 70,754. 16
NOUN: LCMB MODS - BI I/ COEl PURCHASE
PRON: P136H0752T PRON AMD: 09 ACRN: AA
AMS CD: 53901110185
Modi fi cati on PO0005 decreases CLIN 0001AA by
$208. 40, noving these funds to new CLIN
0002AB for conpletion of funding of the M
Life Raft.
(End of narrative B004)
Packagi ng and Mar ki ng
PACKAG NG PACKI NG SPECI FI CATI ONS:
BEST COMMVERCI AL MARI NE
UNI' T PACK: 000
LEVEL PRESERVATI ON: Conmer ci al
LEVEL PACKI NG Conmmerci al
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DoC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV30703075 Y00000 M 3
DEL REL CD QUANTI TY DEL_DATE
001 2 30- APR- 2004
FOB PO NT: Destination
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 03- P- T283/ 0000
0001AB Bl 1/ COEl NMATERIALS 1 LO ([$__71,000.00000 (% 71, 000. 00

NOUN: LCMB MODS - Bl PURCHASE
PRON:  P146H0272T PRON AMD: 02 ACRN: AC
AMS CD: 53901110187




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEQ7- 03- P- T283 MOD/AMD P00005

Page 4 of 6

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
Modi fi cati on PO0005 increases the material
fundi ng of CLIN 0001AB by $38, 000.
(End of narrative B002)
Packagi ng and Marki ng
PACKAG NG PACKI NG SPECI FI CATI ONS:
BEST COMVERCI AL MARI NE
UNI T PACK: 000
LEVEL PRESERVATI ON: Conmer ci al
LEVEL PACKING Commerci al
I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV40144027 Y00000 M 3
DEL REL CD QUANTI TY DEL DATE
001 1 30- APR- 2004
FOB PO NT: Destination
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 03- P- T283/ 0000
0002AA Bl |/ COEl MATERI ALS EA 10, 181. 07
NOUN: LCMB MODS - Bl PURCHASE
PRON: P116H667EH PRON AMD: 01 ACRN: AB
AMS CD: 53901110188
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 30- APR- 2004
$ 10, 181. 07




Refer ence No. of Document Being Continued Page s of 6
CONTINUATION SHEET PIIN/SIIN DAAE07- 03- P- T283 MOD/AMD P00005
Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0002AB LI FE RAFT 2 EA |$ 104. 20000 |$ 208. 40

NOUN: LCMB MODS - BI I/ COEl PURCHASE
PRON: P136H0752T PRON AMD: 09 ACRN:  AA
AVS CD: 53901110185

Modi fi cati on PO0005 creates sub-CLI N 0002AB
to conpl ete funding as negotiated under

Modi fi cation PO0004 for the Navy MK life
raft, NSN 1940-01-015-7346. This action
conpl etes the funding negotiated (fully
burdened plus shipping) of the 3rd liferaft
awar ded at CLIN 0002AA: total anopunt
$10389. 47.

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Ws6HZV30703075 YO0000 M
DEL_REL CD QUANTI TY DEL DATE
001 2 30- APR- 2004

FOB PO NT: Destination

SH P TO PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 03- P- T283/ 0000

3




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-03- P- T283 MOD/AMD P00005

Page 6 of 6

Name of Offeror or Contractor:

CONLEY & ASSOCI ATES, | NC.

CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA P136H0752T AA 1 $ 70,962.56 $ -208. 40 $ 70, 754. 16
53901110185 3ZCW5
A13P51851CWA
0001AB P146H0272T AC 1 $ 33,000.00 $ 38, 000. 00 $ 71, 000. 00
53901110187 47004
Al14P51871CWF
0002AB P136H0752T AA 1 $ 0.00 $ 208. 40 $ 208. 40
53901110185 3ZCW5
A13P51851CWA
NET CHANGE $ 38, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 32035000031C1C09P53901131E1 S20113 Wb6HZV 0.00
Ar ny AC 21  42035000041C1C09P53901131E1 S20113 We6HZV 38, 000. 00
NET CHANGE 38, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 114, 143.63 $ 38, 000. 00 $ 152, 143. 63
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